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What is the Problem?

Cost estimates for agile software projects are very critical 
at early stages to evaluate contract proposals and to 
establish initial program budgets

However, mainstream sizing measures are not practical 
for estimating agile projects at early life cycle as these 
are generated after contract award
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What is the Solution?

1. Choose an agile sizing measure available at early phase
2. Build practical estimation models for agile projects that 

can be used early in the project’s lifecycle
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Analytical Method

Six (6) easy steps to build Agile software cost and schedule models… 
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1. DoD Data Collection Form:
Software Resource Data Report  (SRDR)

 A standardized mechanism to collect objective and measurable data on programs

 Required for software development contracts over $20M USD

 Includes fields for agile processes and metrics reporting

Submitted after contract start

SRDR 
Initial Developer 

Report

Initial Functional Requirements
Initial External Interfaces
Initial Peak Staff

Submitted after contract end

SRDR 
Final Developer 

Report

Actual Development Effort
Actual Development Schedule
Actual Development Process

Questionnaire: https://cade.osd.mil/Content/cade/files/csdr/guidance/DI-MGMT-82035A_SRDR%20Report.pdf
Form: https://cade.osd.mil/content/cade/files/csdr/dids/current/dd3026-1_2019.XLSX

https://cade.osd.mil/Content/cade/files/csdr/guidance/DI-MGMT-82035A_SRDR%20Report.pdf
https://cade.osd.mil/content/cade/files/csdr/dids/current/dd3026-1_2019.XLSX
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2. Agile Project Dataset:
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Earlier projects (2008, 2010, 2013) used a tailored agile process by the developer
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3. Agile Software Sizing Measure: 
Initial Software Requirements

SRDR Initial Developer Report

*Baseline
Software

Requirements 
Specification (SRS)

Initial 
Functional 

Requirements

*Baseline
Interface

Requirements 
Specification (IRS)

Initial 
External 

Interfaces

Initial 
Software 

Requirements

*Baseline SRS and IRS are typically developed by the government before contract award
Developers will report the initial functional and external interface requirements in the SRDR Initial Developer Report



9

4. Group Dataset by Super Domain

 Dataset grouped into 4 complexity zones called Super Domain
Super Domain Application Domain
Mission Support SUPP Software Tools

Training

Automated Information System AIS Enterprise Services

Custom AIS

Mission Planning

Enterprise Information System

Engineering ENG Scientific & Simulation

Test Measurement & Diagnostic Equipment

System Software

Process Control

Real Time Embedded RTE Command & Control, Communications

Real Time Embedded

Vehicle Control, Vehicle Payload

Signal Processing, Microcode & Firmware

C
om

plexity
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5. Variable Selection (Common Sense)

Variable ID Type Definition
Final Effort E Dependent  Actual development effort (in Hours) at contract end

Final Schedule TDEV Dependent  Actual development time (in Months) at contract end

Initial Software 
Requirements

REQ Independent Sum of Initial Functional Requirements and Initial External 
Interface Requirements reported at contract award. Counts 
“system shall” statements from baseline SRS and IRS.

Initial Peak Staff Staff Independent Estimated peak staff (in full-time equivalent) at contract start

Super Domain SD Categorical
(Dummy)

Treatment of the 4 (r) super domains required the addition of 
3 (r-1) dummy variables denoted as: 

D1 = 1 if AIS, 0 if SUPP or otherwise
D2 = 1 if ENG, 0 if otherwise
D3 = 1 if RTE, 0 if otherwise
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6. Model Selection Criteria

Measure ID Description
Coefficient of Determination R2 Coefficient of determination is the percentage of 

variation in the response explained by the model

Adjusted R2 R2 (adj) Percentage of the variation in the response explained 
by the model, adjusted for the # of predictors relative 
to the # of observations.

Predicted R2 R2 (pred) Involves removing each observation from the dataset, 
estimating the regression equation, determining how 
well the model predicts the removed observation, and 
repeats for all data points in the dataset.

Variance Inflation Factor VIF Indicates whether multi-collinearity (correlation among 
predictors) is present in a multi-regression analysis.

P-value α Statistical significance established through coefficient 
alpha (α = 0.05).   

Mean Magnitude of Relative Error MMRE Mean Magnitude of Relative Error is an indicator of 
model’s accuracy: Low MMRE= high accuracy
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Agile Project Dataset

Agile Project Characteristics and Descriptive Statistics
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Dataset by Operating Environment
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Dataset by Super Domain
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Dataset by Agile Process 
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Dataset by Agile Framework
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Actual Effort Distribution
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Average development effort for the agile project sample is 99,959 hours
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Actual Schedule Distribution
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Average development time for the agile project sample is 26 months
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Initial Software Requirements
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Requirements Volatility (RVOL)
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Average RVOL for the agile project sample is 19%

RVOL = requirements changes (added, modified, and deleted) divided by total initial software requirements
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Agile vs Traditional Process

How do Agile and traditional development processes compare for 
productivity, cost overruns, and team velocity in the US DoD? 
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DoD Software Productivity*

*Productivity 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴 𝐻𝐻𝐷𝐷𝐴𝐴𝐻𝐻𝐻𝐻=
𝐼𝐼𝐷𝐷𝐼𝐼𝐴𝐴𝐼𝐼𝐴𝐴𝐴𝐴 𝑆𝑆𝐷𝐷𝑆𝑆𝐴𝐴𝑆𝑆𝐴𝐴𝐻𝐻𝐷𝐷 𝑅𝑅𝐷𝐷𝑅𝑅𝐴𝐴𝐼𝐼𝐻𝐻𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴𝐻𝐻

N=28 N=176

n = 36 n = 176
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DoD Software Development Overruns*

N=176
n = 176n = 36

*Overrun = 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐻𝐻𝐷𝐷𝐴𝐴𝐻𝐻𝐻𝐻
𝐸𝐸𝐻𝐻𝐴𝐴𝐼𝐼𝐷𝐷𝐴𝐴𝐴𝐴𝐷𝐷𝐸𝐸 𝐻𝐻𝐷𝐷𝐴𝐴𝐻𝐻𝐻𝐻

- 1
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DoD Software Team’s Velocity*

N=28 N=176

n = 176n = 36

*Velocity = 𝐼𝐼𝐷𝐷𝐼𝐼𝐴𝐴𝐼𝐼𝐴𝐴𝐴𝐴 𝑆𝑆𝐷𝐷𝑆𝑆𝐴𝐴𝑆𝑆𝐴𝐴𝐻𝐻𝐷𝐷 𝑅𝑅𝐷𝐷𝑅𝑅𝐴𝐴𝐼𝐼𝐻𝐻𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴𝐻𝐻
𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐴𝐴 𝑀𝑀𝐷𝐷𝐷𝐷𝐴𝐴𝑀𝐻𝐻
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Effort Estimation Models

Simple effort estimation models (3) for Agile Projects!
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Effort Model 1: One Variable

Model Equation Form N R2 R2 (adj) R2 (pred) MMRE

1 E = 1006 x REQ0.65 36 64% 63% 60% 68%

E =       Final Effort (in Hours) at contract completion

REQ      =       Initial Functional  Requirements + Initial External Interfaces

Term T-Statistic P-value VIF
Intercept 13.7 0.0000 ***
REQ 7.8 0.0000 ***
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 Useful for Rough Order of Magnitude or Business Case Analyses 
 R2 (adj) suggest adding variables to improve model reliability and accuracy



27

Effort Model 2: Two Variable

Model Equation Form N R2 R2 (adj) R2 (pred) MMRE

2 E = 200 x REQ0.718 x(3.0D1)x(3.6D2)x(5.1D3) 36 80% 77% 73% 47%

E =       Final Effort (in Hours) at contract completion

REQ      =       Initial Functional  Requirements + Initial External Interfaces

D1 =      1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 =     1 if Real-Time Embedded, 0 otherwise

Term T-Statistic P-value VIF
Intercept 9.7 0.0000
REQ 10.2 0.0000 1.2
D1 3.2 0.0028 2.5
D2 3.5 0.0013 2.7
D3 4.9 0.0000 2.8
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 Effort Model shows better fit and higher accuracy when super domain is added
 Useful for early estimates prior to the Request for Proposal
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Effort Model 3: Three Variable

Model Equation Form N R2 R2 (adj) R2 (pred) MMRE

3 E = 173 x REQ0.539 x Staff0.463 (2.3D1) x (3.7D2) x (3.9D3) 36 89% 87% 84% 34%

E =       Final Effort (in Hours) at contract completion

REQ      =       Initial Functional  Requirements + Initial External Interfaces

Staff      =       Initial Peak Staff at contract start

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 =     1 if Real-Time Embedded, 0 otherwise

Term T-Statistic P-value VIF
Intercept 12.7 0.0000
REQ 8.6 0.0000 1.7
Staff 5.2 0.0000 1.8
D1 3.3 0.0025 2.6
D2 4.9 0.0000 2.7
D3 5.5 0.0000 2.9
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 Effort Model shows the best fit and highest accuracy when all three variables are added
 Useful for assessing contract cost proposals
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Schedule Estimation Models

Simple schedule estimation models (2) for Agile Projects!
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Schedule Model 1: Two Variable

Model Equation Form N R2 R2 (adj) R2 (pred) MMRE

1 TDEV = 1.6 x REQ0.272 x(2.1D1) x (2.9D2) x (4.0D3) 36 69 65 59 30

TDEV =       Final Schedule (in Months) at contract completion 

REQ      =       Initial Functional  Requirements + Initial External Interfaces

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 =     1 if Real-Time Embedded, 0 otherwise

Term T-Statistic P-value VIF
Intercept 1.40 0.1724
REQ 5.97 0.0000 1.2
D1 3.49 0.0015 2.5
D2 4.69 0.0001 2.7
D3 6.56 0.0000 2.8
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 Schedule Model shows good fit and high accuracy 
 Useful for early schedule estimates or assessments



Schedule Model 2: Three Variable

Model Equation Form N R2 R2 (adj) R2 (pred) MMRE

2 TDEV = 1.7 x REQ0.34 x Staff-0.19 (2.3D1) x (3.0D2) x (4.5D3) 36 75% 70% 63% 27%

31

TDEV =       Final Schedule (in Months) at contract completion 

REQ      =       Initial Functional  Requirements + Initial External Interfaces

Staff      =       Initial Peak Staff at contract start

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 =     1 if Real-Time Embedded, 0 otherwise

Term T-Statistic P-value VIF
Intercept 1.7 0.0986
REQ 6.9 0.0000 1.7
Staff -2.6 0.0135 1.8
D1 4.2 0.0002 2.6
D2 5.1 0.0000 2.7
D3 7.5 0.0000 2.9
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 Schedule Model shows better fit and higher accuracy when all three variables are added
 Useful for assessing realism of cost proposals



32

Conclusion
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Main Takeaway

Results confirmed that Initial, as opposed to final, 
software requirements, along with super domain and 
peak staff, proved to be effective in estimating effort 
and schedule for agile projects at early lifecycle in DoD



“Agile estimation is not rocket science
but it takes Perseverance to build a useful cost model”

- Dr. Wilson Rosa -
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